2	5	X	•
_	U	Л	

WORK RECORD

CONFIDENTIAL

•	CONFIDENTIAL
ONTRACT NO. (RD-128, T.O. No. 3)	,
ONTRACTOR	
ORK ORDER NO. 2 CHANGE ORDER NO.	JOB TITLE (Discome Antenna Modification
SUE DATE 30 January 1958 CRASH	PRIORITY NO.
	PREMIUM PAY
	TOTAL COST \$5589.96
QUESTED COMPLETION DATE	OR
INTRACTORS ESTIMATED COMPLETION DATE 90 da	ys after receipt of W.O.
ORK DESCRIPTION:	
organization is classified SECRET.	with this contract and/or the contracting
UIPMENT SECURITY CLASSIFICATIONUNCLASSI	FIED
QUIPMENT SECURITY CLASSIFICATIONUNCLASSI	
QUIPMENT SECURITY CLASSIFICATIONUNCLASSI	FIED
CUIPMENT SECURITY CLASSIFICATION UNCLASSIFICATION UNCLASS	FIED CONTRACTING OFFICER'S APPROVAL
CUIPMENT SECURITY CLASSIFICATION UNCLASSIFICATION UNCLASS	CONTRACTING OFFICER'S APPROVAL (SIGNATURE)
AUTPMENT SECURITY CLASSIFICATION UNCLASSIFICATION UNCLASS	FIED CONTRACTING OFFICER'S APPROVAL
AUTPMENT SECURITY CLASSIFICATION UNCLASSIFICATION UNCLASSIFICATION UNCLASSIFICATION UNCLASSIFICATION UNCLASSIFICATION OF ACCEPTANCE: OF ACCEP	CONTRACTING OFFICER'S APPROVAL (SIGNATURE)
AUTPMENT SECURITY CLASSIFICATION UNCLASSIFICATION UNCLASSIFICATION UNCLASSIFICATION UNCLASSIFICATION UNCLASSIFICATION UNCLASSIFICATION UNCLASSIFICATION OF A COMPLETED OF A	CONTRACTING OFFICER'S APPROVAL (SIGNATURE)
QUIPMENT SECURITY CLASSIFICATION UNCLASSIFICATION UNCLASS	CONTRACTING OFFICER'S APPROVAL (SIGNATURE)
QUIPMENT SECURITY CLASSIFICATION UNCLASSIFICATION UNCLASS	CONTRACTING OFFICER'S APPROVAL (SIGNATURE) BY: PHONE VISIT WRITTEN TASK PHONE
QUIPMENT SECURITY CLASSIFICATION UNCLASSIFICATION UNCLASSIFICATION UNCLASSIFICATION UNCLASSIFICATION UNCLASSIFICATION UNCLASSIFICATION UNCLASSIFICATION OF THE COMPLETED OF ASSIGNED BY EQUESTING DIVISION APPROVAL ONTACT FOR REQUESTING DIVISION	CONTRACTING OFFICER'S APPROVAL (SIGNATURE) BY: PHONE VISIT WRITTEN TASK PHONE

Declassified in Part - Sanitized Copy Approved for Release 2012/02/16: CIA-RDP78-03424A000800030006-6

25X1

WORK DESCRIPTION CONTINUED

SECRET

CONFIDENTIAL

- Fabricate five top plates and cut the five modified discone antennas as shown on the attached drawing.
- 2. Reassemble one antenna and make the following far field test measurements:
 - a) E and H plane pattern measurements at 50, 75, 100, 150, 190, 250, 350, and 500 mc points.
 - b) Gain measurements relative to a dipole at the points shown in (a).
- 3. Disassemble the antenna measured and pack the five antennas in shipping boxes. Each antenna will require two plywood boxes not to exceed external dimensions of 18" x 24½" x 6". Include all hardware and a set of assembly and disassembly instructions with each antenna. Number the boxes in pairs, No. 21 through No. 25. Do not seal the box covers, use metal strapping or cord for shipping to the contracting organization.
- 4. Deliverable Items
 - a) Five GFE antennas cut and boxed.
 b) One reproducible and three copies of Test Data.
 c) One reproducible and five copies of Assembly and

One reproducible and five copies of Assembly and Disassembly Instructions (Five copies to be packed with antennas).


SECRET

CONFIDENTIAL


SECRET MODIFIED DISCONE ANTENNA CUTTING INSTRUCTIONS

CONFIDENTIAL

- 1. Disassemble antenna and cut sections to dimensions shown below.
- 2. Cut supporting sections of wire mesh to permit bending of mesh for packing.
- 3. Fabricate straps for reassembly of the antenna.
- 4. Supply 1/4" NF round head machine screws and lock washers.



5. Fabricate .030" aluminum top plates, these plates will not be cut, they will be bent to fit into the shipping crate.



Declassified in Part - Sanitized Copy Approved for Release 2012/02/16 : CIA-RDP78-03424A000800030006-6